☐ SECRET ☒ CONFIDENTIAL ☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020025-0

CONTRACT INSPECTION REPORT

CONTRACT NO. | TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE: 19 October 1966

INSPECTION REPORT NO. *(If final, so state)*: 2

ESTIMATED COMPLETION DATE: 1 December 1966

NAME OF CONTRACTOR

TYPE OF

Approved manage the Viewing System

Declass Review by NGA.

THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO

PER CENT OF WORK COMPLETED - 70%

PER CENT OF FUNDS EXPENDED - 80% (20 May 1966)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☐ NO

IF YES, CHECK TYPE

☒ COST ☐ AWARD FEE ☒ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☐ VERY GOOD
4. ☒ ABOVE AVERAGE
5. ☐ AVERAGE
6. ☐ MINIMUM ACCEPTABLE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER *(Specify)*

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 6 October 1966

SIGNAT

INSPEC

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020025-0

FORM 8-66 1897 USE PREVIOUS EDITION ☐ UNCLASSIFIED ☒ CONFIDENTIAL ☐ SECRET (12-36)

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020025-0

NARRATIVE REPORT ☒ INTERIM ☐ FINAL

1. The contractor notified the monitor on 6 October 1966 that he expected a slight overrun on this contract. He was instructed to submit an analysis of this condition to the Contracting Officer.

2. Inspection visit of 6 October 1966

A. Attendees:

[redacted] 25X1

B. The mechanical assembly of the anamorphic eyepiece was completed. The following subjects were discussed.

1. An reference mark must be provided for the anamorphic axis rotation control.

2. The anamorphic housing must be modified to allow greater access to the anamorphic magnification control.

3. The friction of the lock for the anamorphic rotation control must be increased.

4. The eyepiece holder was oversize. This part must be remade.

5. A carrying case will be provided.

C. Final assembly is anticipated in six weeks.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020025-0